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BLM Test
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BLM Test Istallation
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LN, Storage
Dewar for BBC
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LN, Storage
Dewar for BBC

Remaining

Plumb in LN2 Controls Valve off exsisting dry
Protection for Vacuum port air supply to BBC
leaving switch valve to

allow using dry air in
future if necessary
(e.g. maintenance of
LN2 supply)
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MPC Electronics enclosure built
waiting for cards, work permit for
crane is in place. Expect to install
in next access day
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MPC

Location for MPC electronics
on top of center crate on
eyebrow



,]:“v”w Mﬁm&m&m Next Access Day

Expect next access day (8 hrs) to be March 22
Expect shorter controlled accesses before then
-+ Subsystems must arrange for tech assistance prior to access day
or don't expect assistance. (see Don Lynch or John Haggerty)
* PHENIX Techs only on CM lift platform unless accompanied by PHEN

- Planned:
- MPC electronics installation
HBD Prep?
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s other Projects

TOF West
- Expect detectors to be at BNL by May 1.
HBD

- Will need new He bags?

- Install prototype late March/early April

» Plan for installation of 3 final detector late May/early June
Need to design & fabricate cable support structure for prototype and
final design

MPC North

* New enclosure & fixture design to be based on lessons learned from
south installation

RXNP

* Tests complete waiting for design info for support structure

Muon RPC
* Waiting for design info

Engineering Documentation
+ Documentation/Drawings data base with web based retrieval
- 3D model at detector outline level with utility envelopes
+ utility schematics

____ Beampipe design
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HBD Support

X, Y, Z
adjustments on ENC
this side
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HBD Support
X, Y

adjustments on
this side

Design of details
complete ready
for fabrication.
Last minute
changes to HBD
mounting interface
to be addressed
before routing
drawings to shops
for fabrication.



A concept discussed
between Jan Boissevain
of LANL and D. Lynch of
BNL. Reguires suport
built in to NCC and
temporary isolating
support to move CM.



Lo oitiled  CM Region Crane &
Gable Routing Gonce




Something a
little more
substantial
would be
hice




il st c-ATasks

Current Tasks
- General run support

*New storage trailer (as promised by Charlie)
- Fix roof leaks

Tasks for Shutdown 2006
* Install access platforms from EC top north and MMS
- Replace emergency fan louvres
- Rewire/add IR ceiling lights on emergency power
*Replace WC sliding platform hoisting cables
* Analyze/balance rack water distribution
* Mixing house exhaust fan maintenance
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e &ﬂﬂ:&ﬂﬂlﬂ&w‘m Shutdown 2006

We expect a short shutdown
with a full plate of work

» June '06: end run 5, prep for start of
shutdown, prep EC for move to AH

+ July '06: TOF West installation, RXNP
installation

* Aug. '06: MPC North installation, HBD
installation

+ Sep—06: Detector subsystems maintenance,
PH|| E&NdXorep for run 6
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Links for weekly planning meeting slides, long
term planning, pictures, videos and other
technical info can be found from the web
site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm
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